



Honor the Past

Blessed Trinity Catholic Community Capital Campaign 2020

“The Lord stirred up the people, so they set to work on God’s House.”

Haggai 1:14

Blessed Trinity Renovation Project UPDATE...

December 2021 / January 2022

LAND SALE PROGRSS. Negotiations continue on the possible sale of our excess land. Dialogue with a Potential purchaser and developer, the Diocese of Helena, the Parish Strategic Planning Team, and the City of Missoula continues regarding various issues, such as access, Eaton street development,

water and sewer concerns, etc. If the land sale and proposed development moves forward, the parish house would be included in the purchase, which means another residence would need to be purchased from the funds received from the land sale.

CONSULTATION/COLLABORATION with Ken Griesemer, our liturgical design consultant, continues. As he works directly with our Architect Carl Posowitz regarding the font, altar, ambo, cross, image of Mary, etc.. Recall that at the last **FULL PARISH MEETING**, we determined to proceed with worship space renovation as finances allowed. When and if the excess land is sold, the entire project will proceed immediately.

AS PREVIOUSLY REPORTED: New worship space **LIGHTING** is completely installed (some adjustments continue to be made). The new **SOUND SYSTEM** in both worship space and social center is completely installed. Hearing assistance devices are available. Planning and design for the installation of the new **ORGAN** into its permanent place in the upper portion of the worship space, above the ambo, continues. This will require some construction. Hopefully we can begin this soon.

CAPITAL CAMPAIGN PROGRESS

As of December 20, 2021 we have reached **72.4%** (\$358,764) of \$500,000 goal.

57% of parishioners have participated thus far.

As of Dec 20 we have received **\$259,681** IN CASH:

THANK YOU!

In March 2022 we begin the **THIRD** year of our **THREE** year campaign.

WE ARE MOVING FORWARD!

