



Honor the Past

Blessed Trinity Catholic Community Capital Campaign 2020

“The Lord stirred up the people, so they set to work on God’s House.”

Haggai 1:4

Blessed Trinity Renovation Project **UPDATE...**

Completed thus far...

Architectural renderings for entire project.

Worship space **LIGHTING.**

Sound System
(Church and Social Center)

The Organ. Final installation of our new organ is ready to begin. This will require some outside construction (west of the windows near the piano), in order to accommodate the organ pipes, which will be located in the area above the current organ console (west of the windows). Final architectural and engineering drawings are completed and building permits have been submitted to the City of Missoula. A contracting firm has been contacted, but depending on their availability, construction dates have not yet been confirmed (due to Missoula’s current “construction boom”). We hope to begin as soon as possible.

POTENTIAL LAND SALE UPDATE. Negotiations continue with a potential buyer. The property has been rezoned (at our expense) to facilitate the proposed development. Preliminary plans have been designed, with our input, for the proposed project. A portion of our current west parking lot will be included in the potential sale (bring total land for sale at 2.37 acres). This includes the current parish house. This is necessary because the City of Missoula requires that entrance to the proposed development be from the North side of the property from Eaton Street, which will cut through the current house location. This means that if we sell the property a portion of the proceeds must be adequate to purchase a new parish house. The Parish Strategic Planning Team, Pastoral Council, Pastoral Staff and Diocese of Helena are all engaged in the process. Updates will be provided as they become available.

AS DETERMINED DURING OUR FULL PARISH MEETINGS, the remaining portions of our renovation plans will depend on the progress of the Capital Campaign AND on the potential sale of the Land.

CAPITAL CAMPAIGN PROGRESS

As of April 10, 2022 have reached

80%, \$287,682, of the \$359,371 pledged.

Our total GOAL is \$500,000.

57% of parishioners have participated thus far!



THANK YOU! WE ARE MOVING FORWARD!